


The Academic & Research Facilities - Homer Babbidge Library Level 1 Renovations is currently
in the Planning Phase which began in Summer 2016 with a feasibility study. Construction will be
phased and it is anticipated to start in June 2017 and be completed in January 2018.

The Design Phase Budget is based on the Construction Design phase cost estimates prepared by
the consultants.

The Design Phase Budget is attached for your information.

Attachment



CAPITAL PROJECT BUDGET REPORTING FORM

TYPE BUDGET: DESIGN

PROJECT NAME:
RENOVATIONS

BUDGETED EXPENDITURES

CONSTRUCTION

DESIGN SERVICES
TELECOMMUNICATIONS

FURNITURE, FIXTURES AND EQUIPMENT
CONSTRUCTION ADMINISTRATION
OTHER AE SERVICES (including Project Management)
ART

RELOCATION

ENVIRONMENTAL

INSURANCE AND LEGAL
MISCELLANEOUS

OTHER SOFT COSTS

SUBTOTAL
PROJECT CONTINGENCY

TOTAL BUDGETED EXPENDITURES

SOURCE(S) OF FUNDING

UCONN 2000 GO BONDS
UNIVERSITY FUNDS

TOTAL BUDGETED FUNDING

ACADEMIC & RESEARCH FACILITIES - HOMER BABBIDGE LIBRARY LEVEL 1

APPROVED APPROVED PROPOSED
REVISED
PLANNING PLANNING DESIGN
5/18/2016 12/7/2016 2/22/2017
SARCC
$ - $ 1,750,000 $ 1,800,000
150,000 300,000 360,000
- 200,000 200,000
191,400 1,027,000 1,027,000
- 60,000 60,000
12,600 117,600 117,600
5,000 24,400 14,400
- 40,000 40,000
1,000 1,000 1,000
$ 360,000 $ 3,520,000 $ 3,620,000
60,000 400,000 300,000
$ 420,000 $ 3,920,000 $ 3,920,000
$ - $ 3,500,000 $ 3,500,000
420,000 420,000 420,000
$ 420,000 $ 3,920,000 $ 3,920,000

BOT 2.22.17
201690




ACADEMIC & RESEARCH FACILITIES - HOMER BABBIDGE

LIBRARY LEVEL 1 RENOVATION

Project Budget — (DESIGN)

February 22, 2017
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Level 1 - Area of work



